
woodardcurran.comCOMMITMENT & INTEGRITY DRIVE RESULTS 

Town of Enfield
WPCF Upgrade Status Report

Work Completed 7/15/2019 to 7/19/2019  

• Continued to install pipe supports, conduits, and stainless-

steel piping at the Biological Reactors

• Demolished the rear dock ramp and stairs at the  

Operations Building

• Continued to install equipment at the Gravity Thickeners

• Continued  to install new plumbing in the staff locker rooms

• Continued to install FRP baffles and supports on   

Bioreactor #1

• Continued to install weir plates and the new mechanism in 

Secondary Clarifier #4 

• Continued to install air differs in the Biological Reactors 

• Continued to demolish the incinerator

• Continued construction on the Operations Building    

Window Wall

• Cleaned Primary Clarifier #2

Weekly Construction Update July 22nd, 2019 
Enfield WPCF Upgrades
CWF # 671  Project #227363.08

Next weekly meeting 7/23/2019

Next monthly meeting 8/13/2019

Work Planned for 7/22/2019 to 7/26/2019  

• Continue to install equipment at the Gravity Thickeners

• Continue to install FRP baffle sections, support materials and 

conduits at the Biological Reactors

• Continue to install weir plates and the new mechanism in 

Secondary Clarifier #4 

• Continue to install plumbing and electrical conduit in the staff 

locker rooms

• Continue to clean Primary Clarifier #2

• Continue to install air diffusers in the Biological Reactors

• Continue to demolish the incinerator

• Continue construction on the Operations Building Window Wall

• Continue to demolish the rear dock ramp and stairs at the  

Operations Building. 

• Continue to excavate for the Operations Building loading dock

• Install slide gates and stairs near the Gravity Thickeners


